DeveloperConnector Project Schedule

Gantt Chart Template © 2006-2018 by Vertex42.com.

[Company Name]

Project Start Date: 3-9-2021 (Tuesday)
Display Week: 1
Project Lead:

WBS	TASK	LEAD	START	END	DAYS	% days
1	**Planning**			-		
1.1	Problem Statement	[Name]	Tue 3-09-21	Sun 3-14-21	6	50%
1.2	Objective		Thu 3-11-21	Sun 3-14-21	4	50%
1.3	Gantt Chart		Mon 3-15-21	Tue 3-16-21	2	50%
1.4	SRS		Wed 3-17-21	Sat 3-20-21	4	50%
2	**Designing**			-		
2.1	Designing Database		Sun 3-21-21	Sun 3-21-21	1	0%
2.2	Designing Functional Requirement (login/register/profile)		Mon 3-22-21	Wed 3-24-21	3	75%
2.3	Designing Security		Thu 3-25-21	Sat 3-27-21	3	75%
2.4	Designing other functional Requirement(post)		Sun 3-28-21	Mon 3-29-21	2	0%
2.5	Fronted (U.I)		Tue 3-30-21	Thu 4-01-21	3	75%
2.6	Redux State		Fri 4-02-21	Sat 4-03-21	2	50%
3	**Development/coding**			-		
3.1	Backend		Sun 4-04-21	Fri 4-09-21	6	40%
3.2	Fronted		Sat 4-10-21	Tue 4-13-21	4	50%
3.3	Security		Wed 4-14-21	Fri 4-16-21	3	75%
3.4	Redux State		Sat 4-17-21	Mon 4-19-21	3	75%
3.5	Other functionality		Tue 4-20-21	Sat 4-24-21	5	60%
4	**Testing**			-		
4.1	Testing backend using postman		Sun 4-25-21	Sun 4-25-21	1	0%
4.2	Complete testing		Mon 4-26-21	Tue 4-27-21	2	50%
5	**Repeating the cycle if flaws**			-		
5.1	Planning and designing		Wed 4-28-21	Thu 4-29-21	2	50%
5.2	Development coding		Fri 4-30-21	Mon 5-03-21	4	50%
5.2	Testing		Tue 5-04-21	Wed 5-05-21	2	50%
6	**Deployment**			-		
6.1	Deployment using heroku		Thu 5-06-21	Thu 5-06-21	1	100%



IMPORTANT NOTE:
GREY : Pragati Sinha (B19CSE065)
BLUE : Sandip Kumar Burnwal (B19CSE075)
Contribution of a person decided by number of days he/she is working